
ENGINEERING MANAGEMENT SUPPORT INC. 

7220 West Jefferson Avenue, Suite 406 
Lakewood, CO 80235 

June 10, 2014 
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ATTENTION: Mr. Dan Gravatt 

SUBJECT: Monthly Status Report- May 2014 
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Telecopier (303) 940-3422 
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West Lake Landfill Operable Unit 1, Bridgeton, Missouri 

Dear Mr. Gravatt, 

On behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., Rock Road 
Industries, Inc., and the United Sates Department of Energy (the "Respondents"), 
Engineering Management Support Inc. (EMSI) submits the attached status report for the 
month of May 2014 required by paragraph 56 of the West Lake Landfill Administrative 
Order on Consent, Docket No. VII-93-F-005. If you have any questions or desire 
additional information related to this status report or any other aspect of the project, 
please do not hesitate to contact me. 
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Distribution: 

Shawn Muenks- Missouri Dept of Natural Resources 
Victoria Warren- Republic Services, Inc. 
Ward Herst- Herst & Associates, Inc. 
Jessie Merrigan- Lathrop & Gage 
Bill Beck- Lathrop & Gage 
Dale Guariglia - Bryan Cave HRO 
John McGahren -Morgan Lewis 
Steven Miller-U.S. Department of Energy 
Christina Richmond- U.S. Department ofJustice 
Dan Feezor - Feezor Engineering 
Mike Bollenbacher- Auxier & Associates 
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Monthly Status Report- May 2014 
West Lake Landfill Operable Unit 1 

Bridgeton, Missouri 

This status report has been prepared by Engineering Management Support Inc. (EMSI) on 
behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC (formerly known as 
Laidlaw Waste Systems [Bridgeton] Inc.), Rock Road Industries, Inc., and the United 
States Department of Energy (the "Respondents") for Operable Unit- 1 (OU-1) at the 
West Lake Landfill as required by paragraph 56 of the West Lake Landfill Administrative 
Order on Consent, Docket No. VII-93-F-005. 

1. Work Performed During May 2014 

Project Planning 

A draft of the Core Sampling (Phase 1B, 1C and 2) Work Plan for the isolation barrier 
investigation was submitted to EPA and MDNR on December 18,2013. EPA comments 
on the draft work plan were received on December 26, 2013. The final Phase 1B, 1C and 
2 Core Sampling Work Plan was submitted on January 8, 2014. 

EPA comments on the various work plans prepared for the additional Supplemental 
Feasibility Study evaluations were received on August 16, 2013. A meeting was held 
with EPA and MDNR on September 24,2013 to discuss comments on the work plans for 
the additional SFS evaluations. Revisions to the work plans for evaluations of alternative 
Area 2 depths and volumes, apatite treatment technologies and additional discount rate 
were prepared and submitted to EPA and MDNR on October 31, 2013. A revised work 
plan for evaluation of alternative landfill cover designs was submitted to EPA and 
MDNR on February 21, 2014. 

A draft Remedial Design Work Plan was submitted to EPA in November 2008. In 
accordance with direction from EPA, all work on design of the ROD-selected remedy has 
been put on hold. 

Fieldwork - Sample Collection/ Analysis 

None. 

Report Preparation 

The monthly progress report for April20 14 was prepared and submitted to EPA and 
MDNR on May 12,2014. 

During May, work was performed toward preparation of a comprehensive groundwater 
report. 
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Project Management 

None. 

Meetings 

None. 

Correspondence 

None. 

2. Analytical Data Collected During This Reporting Period 

Analytical reports were received for samples collected as part of the Isolation Barrier 
investigations. Specifically, the second parts to the laboratory reports for the results for 
the group of soil samples submitted to the analytical laboratory on April 17, 2014 
(Eberline nos. 14-04118 and 14-04119) were received during this period. Analytical 
results for drums of soil cuttings submitted to the analytical laboratory on March 25, 2014 
were also received (Eberline no. 14-03122). Due to the size of the analytical report files, 
these reports are being transmitted to the recipients of this monthly report via the 
WeTransfer file transfer service. 

3. Work Scheduled to be Performed during June and July 2014 

Work will be performed toward preparation of a summary report that presents the data 
from the four additional groundwater monitoring events (July/August 2012, April2013, 
July 2013, and October 2013) and provides interpretation of the results for the four 
events. 

Evaluations to estimate alternative volumes for development of a partial excavation 
alternative for Area 2 will be conducted. 

The two remaining Work Plans for the additional SFS evaluations (Partial Excavation, 
and Fate and Transport Evaluations) will be updated as necessary to address EPA and 
MDNR comments and the discussions at the September 24,2013 meeting, EPA's 
additional comments on the fate and transport work plan, and EPA direction relative to 
the partial excavation alternative based on the results of the volume estimates for the 
alternative partial excavation scenarios currently being developed. 
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Validation, review and evaluation of the results of Phase IB, IC and 2 drilling and 
sampling and the percussion geoprobe drilling and sampling will be performed during 
June, 2014. 

4. Problems Encountered 

None. 
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